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water from Boundary Channel Lagoon to the Heating and
Refrigeration Plant. The discharge pipe, running from 
the plant through Arlington County to Roaches Run 
Lagoon, is also being replaced.

The new condenser intake-outfall line 
replaces the 58-year old, deteriorated, 
underground pipe that supplies cooling

• Lining for the intake 
structure's suspended slab 
(left) will begin this week.   

• 200 cubic yards of concrete 
are scheduled to be poured 
this week.

Two Roads, Grounds and Security Projects are currently 
underway, the Remote Delivery Facility Secure Access 
Lane along Route 27 and the Pentagon Secure Bypass 
Lane which involves the rerouting of Route 110 through the 
Pentagon South lot. These projects will enhance Pentagon 
perimeter security by increasing standoff distance between

Wedges 2 through 5 encompass the remaining 
4.5 million square feet of Pentagon space to be 
renovated by 2010. 

The Universal Space Plan Lab 
has been relocated to the 5th 
floor, B-ring and is scheduled 
to open on 22 JAN.

Workers pour concrete on 
the basement slab.

The remaining displaced 
tenants will move into Wedge 
1 by 31 JAN.

level underneath and adjacent to the Pentagon’s Mall 
Terrace.

The PAC will replace the existing 58-year-
old Pentagon Athletic Facility with a
127,000-square-foot facility that meets 
membership fitness and readiness needs.
The facility will be located at basement 

the Pentagon and public roadways.

• Construction activities for the Pentagon Secure Bypass 
(PSB) project required parking reconfigurations starting   
20 JAN.  

• Project includes rerouting of Route 110 and the 
connection of North and South Parking lots, with 
completion in Summer 2004. 

Tenant requirements are 
being integrated on 4th and 
5th floor, A-ring.

Roof work is on schedule and 
slate is being installed on 
the E-Ring roof between the 
Apex and Corridor 3.

Worker tests concrete below 
Mall terrace.


